

**PROJECT TIMELINE FACTS:**

- ❖ **2004:** CARES recommends further study needed for replacement medical center in Louisville, KY.
- ❖ **June 2006:** CARES Stage I Study published, validating the need for a replacement medical center in Louisville, KY.
- ❖ **June 2006:** SecVA announces the replacement medical center will be built in Louisville, KY.
- ❖ **December 2006:** Site selection board is established.
- ❖ **February 2007:** On the FY08 Construction and 5 year capital investment plan, Louisville VAMC scored #4.
- ❖ **March 2007:** Architect/Engineer Firm, URS Smith Group, was selected and contract awarded, pending funding.
- ❖ **February 2008:** On the FY08 Construction and 5 year capital investment plan, Louisville VAMC scored #7.
- ❖ **September 2008:** Funding for the Louisville replacement medical center was approved for the VA.
- ❖ **October 2009:** \$75 million appropriated for real estate acquisition, master planning, design, and preliminary site development.
- ❖ **October 2009:** Feasibility Study to replace the Louisville VA medical center was completed.
- ❖ **May 2010:** Real Property Service (RPS) conducted Market Research to determine interested sources with 25 contiguous, developable acres, within specific radius of University of Louisville medical center.
- ❖ **August 2010:** SecVA authorizes due diligence studies on top three (3) green field sites, the downtown site, and the existing Zorn Ave site.
- ❖ **March 2011:** NEPA process commences on 5 locations: Brownsboro, St. Josephs, Fegenbush, Downtown and Zorn Ave.
- ❖ **November 2011:** SecVA Announces preferred site selection at Brownsboro and alternate preferred site at St. Josephs.

- ❖ **November 2011:** NEPA site specific analysis begins on Brownsboro and St. Joseph sites.
- ❖ **May 11, 2011:** Town hall #1 held, to discuss the 5 site options to the Veterans and community members
- ❖ **March 2012:** Draft Programmatic Environmental Analysis (PEA) is published.
- ❖ **March 2012:** public comment on the PEA is opened.
- ❖ **April 2012:** Town Hall #2 is held, to discuss the draft PEA with the community and Veteran populations and solicit comments and feedback.
- ❖ **April 2012:** Comment period on the PEA is closed.
- ❖ **April 2012:** Office of Construction and Facilities Management (CFM) begins the space planning process with the medical center.
- ❖ **May 2012:** Contractor begins master planning process
- ❖ **June 2012:** Final PEA and Finding of no significant impact (FONSI) are published.
- ❖ **June 2012:** SecVA Announces that Brownsboro was selected as the site for the replacement Louisville VA Medical Center.
- ❖ **July 2012:** RPS purchases 34.34 acres at 4906 Brownsboro road, for \$12.905 million.
- ❖ **July 2012:** Space plan anticipated completion.
- ❖ **August 2012:** Town Hall #3 held, to discuss the master plan for the replacement medical center with Veterans and local community members.
- ❖ **November 2012:** Master Plan completed.
- ❖ **February 2013:** Design starts, will last approximately 24-30 months.
- ❖ **2015:** Anticipated start of construction, will last approximately 3-4 years.
- ❖ **2018:** Anticipated completion date of the replacement Louisville VAMC.